

CAMHS PROJECT BOARD

[illegible]

	Agree migration approach	RL/LD	05-Dec	09-Dec	Complete		
	Systems used						
	3Di	RL/AH	11-Jan	31-Mar			
	AttendAnywhere	RL/LD/ DU	09-Dec	11-Jan	In Progress		
	WCP	RL/LD/ DU	16-Nov	11-Jan			
	WPAS						
	Establish data transfer options	RL/LD/ DU	16-Nov	11-Jan	In Progress		
	Configuration	RL/LD/ DU	11-Jan	31-Mar			
	Data transfer	RL/LD/ DU	01-Mar	31-Mar			
	Training	RL/LD/ DU	11-Jan	24-Mar			
	Reporting - historical data	RL/LD/ DU	11-Jan	24-Mar			
	Reporting - new data	RL/LD/ DU	11-Jan	24-Mar			
	Digital literacy						
	Identify areas where staff will need familiarisation/ training sessions	RL/LD	16-Nov	11-Jan	In Progress		
	Paper medical records						
	Establish process for transfer of historical paper records	TBD					
	Establish process for transfer of current paper records	TBD					
	Identify any corporate systems to ensure that CAMHS staff are included on data bases	N/A	20-Feb	19-Mar			
	Admin Review	SB/MM/JN/SJ/AV	15-Jan	31-Mar			