

Dementia Programme - Workstream Summary DRAFT (June 25)

Project Summary

Project Name	Strategy, Community and Connectors
Project Lead	[REDACTED], NPT Council
Transformation Manager	[REDACTED] West Glam
Support	[REDACTED] West Glam
Project Start / End Dates	

Project Scope

Purpose and Objectives	<ul style="list-style-type: none"> The workstream is designed to deliver the All-Wales Dementia Standards along with developing a Regional Dementia Strategy
Background	<ul style="list-style-type: none"> The project was initiated in response to several key frameworks and strategies: All-Wales Dementia Care Pathways of Standards; Welsh Government Dementia Action Plan
Inclusion	<ul style="list-style-type: none"> People living with dementia, their unpaid carers and the communities where they live

Project Benefits

Ben 1	Personalised, continuous support through the Dementia Connector project
Ben 2	Community integration and fostering independence
Ben 3	Support for unpaid carers
Ben 4	Prevention and early intervention – reducing hospital admissions and long-term outcomes
Ben 5	System-wide collaboration and partnership working across health, social care and third sector organisations

Milestone and Deliverables

Deliverables	Main Tasks	Start	End	Lead
Regional Dementia Strategy	Carry out engagement on identified themes (MS Forms; regional event) and coproduce a regional strategy with a clear and tangible action plan	April 25	March 26	
Listening Campaigns	Conducting listening campaigns across the region, embedding dementia support within local communities		Ongoing	[REDACTED] [REDACTED]
Dementia Connectors	Implementing the Dementia Connectors pilot across the region testing how it work	Oct 24	March 26	BRC
Training and workforce development	Map existing dementia training across health and social care; consider need for a regional dementia training and development team	TBC		

Risk and Issues

Issue / Risk	Probability (H,M,L)	Impact (H,M,L)	Mitigation
Data – not knowing the number of people with a dementia diagnosis makes it difficult to plan for future support needs	High	High	Link in with MAS clinics to find out diagnosis data
Dementia Connector is a pilot – the two staff members may not be enough to support newly diagnosed as the project continues and numbers grow	High	High	Review RIF to see how this can be utilised differently