

Changing for the Future

Engagement on our proposals for the future location of adult acute mental health assessment beds in Swansea Bay University Health Board

Draft Engagement Timeline v4

Action / Meeting / Event	Date / Deadline Based on January Board meeting	Update / Progress and Actions
Consideration of Engagement document and timeline by CHC	30 th November 2021	Completed
Consideration of Engagement document and timeline at Management Board	12 th Jan 2021	
Health Board approval of engagement documentation and approach	27 th January 2022	
Engagement period commences (8-week engagement – tbc by CHC) (Note: if engagement commenced 20 December, we would need to add two weeks to the engagement to take account of Christmas)	31 st January 2022 – 18 th March 2022	
Mid-point engagement review with CHC	25 th February 2022	
Consideration by HB of feedback from engagement	21 st March 2022 – 1 st April 2022	
Board papers to CHC in advance of consideration of outcome of engagement	1 st April 2022	
Consideration by CHC of outcome of engagement (liaise with CHC to virtually approve in advance of board)	29 th March 2022 (CHC Executive)	
Consideration by Management Board of outcome of engagement	6 th April 2022	
Consideration by the Health Board of the outcome of engagement. Formal decision made on proposed service changes (subject to CHC appraisal and any further need for formal consultation)	28 th April 2022	